GANTITE		1	2017	Project Due	2018
And A	Į			<u> </u>	_
Name	Begin date	End date	September October November	er December	January
Brainstorming Topic	8/21/17	8/30/17			
Requirements Elicitation	9/1/17	9/6/17			
GUI Design	9/1/17	9/29/17			
Database Organization	9/1/17	11/23/17			
Cost Analysis	9/6/17	9/12/17			
Object Design	9/14/17	10/3/17			
Documentation	10/2/17	12/1/17			
Project Due	12/4/17	12/4/17		•	